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ESTIMATE RUN 08/25/2009

ESTIMATE SUMMARY 20:16:05

CONTID: C17246         ESTIMATE NO: 0003 PROG 2005

PCN: 17246-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: KIPLING TO WADSWORTH PERCENT TIME:

PROJECT NO: ES60703-350                   

I-70: KIPLING TO WADSWORTH

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 05/19/2009

2350 E. 70TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN 05/19/2009

P.O. BOX 358 DATE AWARDED 04/08/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/20/2009 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 05/19/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,536,670.75 PARTICIPATING $ $ 312,575.12

AWARD PROJECT AMT: 1,417,544.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.88

TIME ALLOW:

ORIG TIME ALLOW:

68 WORK DAYS

WORK DAYS58

76.78%

356,773.75

312,575.12

312,575.12

312,575.12

$

$

$

$

1,179,897.00

0.00

1,179,897.00

0.00

1,179,897.00

-21,263.17

0.00

1,158,633.83

0.00

AMOUNT DUE 1,158,633.83 312,575.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 312,575.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0
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PCN: 17246-BID    ESTIMATE RUN 08/25/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0003 20:16:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *SANDBLASTING 3,025.000 1,143.000

SF  0.000 0.00

1.10000 1,143.000 1,257.30

202-05150  
 

0010 MUCK EXCAVATION 400.000 23.000

CY  2.000 131.00

65.50000 25.000 1,637.50

203-00100  
 

0015 POTHOLING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01597  
 

0020 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 1.000 450.00

450.00000 2.000 900.00

208-00045  
 

0025 STORM DRAIN INLET PROTECTION 14.000 14.000

EACH 0.000 0.00

99.00000 14.000 1,386.00

208-00050  
 

0030 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 70.000 0.000

HOUR 5.000 625.00

125.00000 5.000 625.00

208-00103  
 

0035 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 70.000 0.000

HOUR 5.000 540.00

108.00000 5.000 540.00

208-00105  
 

0040 *EROSION CONTROL SUPERVISOR 150.000 43.000

HOUR 0.000 0.00

70.00000 43.000 3,010.00

208-00205  
 

0045 *REPLACE CONCRETE PAVEMENT 1,692.000 938.000

SY  441.000 135,828.00

308.00000 1,379.000 424,732.00

210-03100  
 

0050 AGGREGATE BASE COURSE (CLASS 5) 337.000 102.900

TON 17.470 1,048.20

60.00000 120.370 7,222.20

304-05000  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720  
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PCN: 17246-BID    ESTIMATE RUN 08/25/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0003 20:16:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 200,000.000 131,526.000

LF  42,263.000 65,507.65

1.55000 173,789.000 269,372.95

412-14000  
 

0065 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 2,800.000 0.000

LF  461.000 2,567.77

5.57000 461.000 2,567.77

412-15000  
 

0070 CROSS STITCHING 4,283.000 2,967.000

EACH 1,314.000 44,019.00

33.50000 4,281.000 143,413.50

412-15050  
 

0075 *HOT POURED CONCRETE JOINT SEALANT 4,350.000 3,427.000

LF  0.000 0.00

18.57000 3,427.000 63,639.39

412-19000  
 

0080 *CONCRETE (PATCHING) 500.000 212.000

SF  251.000 21,397.75

85.25000 463.000 39,470.75

601-06150  
 

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

115,000.00000 1.000 115,000.00

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

3,500.00000 0.500 1,750.00

626-01000  
 

0095 *EPOXY PAVEMENT MARKING 48.000 48.000

GAL 0.000 0.00

76.50000 48.000 3,672.00

627-00005  
 

0100 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.000 0.000

GAL 0.000 0.00

65.55000 0.000 0.00

627-00012  
 

0105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 3,000.000 1,157.000

SF  0.000 0.00

10.38000 1,157.000 12,009.66

627-02001  
 

0110 *UNIFORMED TRAFFIC CONTROL 500.000 162.500

HOUR 137.000 7,535.00

55.00000 299.500 16,472.50

630-00003  
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PCN: 17246-BID    ESTIMATE RUN 08/25/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0003 20:16:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 41.000 27.000

DAY 14.000 5,348.00

382.00000 41.000 15,662.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 58.000 33.000

DAY 21.000 8,022.00

382.00000 54.000 20,628.00

630-00012  
 

0125 *TRAFFIC CONTROL VEHICLE 75.000 0.500

DAY 2.200 48.40

22.00000 2.700 59.40

630-00020  
 

0130 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.800 436.80

546.00000 1.800 982.80

630-80001  
 

0135 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.500

EACH 3.900 85.80

22.00000 5.400 118.80

630-80335  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 1.000

EACH 7.100 195.25

27.50000 8.100 222.75

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 13.000

EACH 18.500 508.75

27.50000 31.500 866.25

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.500

EACH 4.900 134.75

27.50000 5.400 148.50

630-80343  
 

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 322.000 57.000

SF  68.100 1,702.50

25.00000 125.100 3,127.50

630-80344  
 

0160 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 1,747.20

2,184.00000 1.800 3,931.20

630-80355  
 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 2.100 1,146.60

546.00000 3.600 1,965.60

630-80358  
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PCN: 17246-BID    ESTIMATE RUN 08/25/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0003 20:16:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 50.000 23.500

EACH 18.800 410.78

21.85000 42.300 924.26

630-80360  
 

0175 *TRAFFIC CONE 500.000 225.000

EACH 225.000 1,237.50

5.50000 450.000 2,475.00

630-80380  
 

0180 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

656.00000 0.000 0.00

630-80520  
 

0185 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.500

EACH 2.100 11,487.00

5,470.00000 3.600 19,692.00

630-85040  
 

0190 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A PARTNERING 1,000.000 0.000

F A 414.420 414.42

1.00000 414.420 414.42

700-70011  
 

0200 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $312,575.12 1,179,897.00CURRENT AMT 1,528,414.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

7,556.00000 0.000 0.00

620-00012  
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PCN: 17246-BID    ESTIMATE RUN 08/25/2009

PROJECT: ES60703-350                   ESTIMATE NO: 0003 20:16:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 8,256.00 $$

PROJECT TOTAL 312,575.12 $ 1,179,897.00CURRENT AMT 1,536,670.75 $$


